
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:14 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 185 Date: 10-Jan-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 220

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold, clear AM; clear, warmer PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting 0800-0900. Track progress of FWS filed work. Inspect cable band caulking
activities along the south side span. Accompany Adil Mohammod, Parson Brinkerhoff mechanical
designer to the top of the tower to inspect layout for the tower head utilility outlets. Teleconference with
ABF and PB to discuss this layout and possible modifications 1530-1600. Misc MEP paper work. Diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their labor information is added to PMIV. Damian Wilkenson and
Joey Leal spent the shift installing butyl rubber and bond break tape on cable bands CB 20S, CB 22S, CB
24S, and CB 26S. The top side of CB 20s through CB 24S were caulked, and all of CB 26S was caulked.

I met with Ben Jones, ABF, at approximately 1415, and signed off cable bands CB 14S, CB 16S, and CB
18S as complete.

I also spoke with Ben Jones about the manufacturer's recommendation regarding cold weather application
of the cable band caulking. They recommend not applying in temperatures less than 39 degrees F (4
degrees C). If ABF intends to apply this material at temperatures colder than that, we need the
manufacturer to buy off first.

The manufacture's recommendation also says that for cold weather application, the caulk needs to be
stored in 70 degrees F conditions prior to use. This means that on cold mornings, the caulk needs to be
stored in a heated office overnight. Performance Caulking should not be using caulking that has been
stored in their gang boxes. I also suggested that they keep the caulking in an insulated cooler until it is
ready to use.

067 C-COA-SCE.067

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 185 Date: 10-Jan-2013 Thursday

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent the shift laying out and modifing the 2" compressed air and 1" domestic water utility
outlet piping at elevation 156M per discussion with CT and ABF the previous day. This modification is
required because the solution detailed in the response to RFI 3056R00 would cause inteferences with the
tower head access ladder and the south chimney access door.

I informed Mohammad Adil, PB designer about this, and he arrainged for a site visit with the lead
designers on 1/11/2013 to look at the situation.

001 0-MSI-EFA.187
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